#### **DISCLAIMER**

This electronic version of an SCC order is for informational purposes only and is not an official document of the Commission. An official copy may be obtained from the Clerk of the Commission, Document Control Center.

# COMMONWEALTH OF VIRGINIA, ex rel.

#### STATE CORPORATION COMMISSION

**CASE NO. PUC000035** 

**Ex Parte:** In the matter of third-party testing of Operation Support Systems for Bell Atlantic-Virginia, Inc.

### **Project Leader Ruling On Adding Line Splitting To The Master Test Plan**

## November 30, 2001

On February 17, 2000, the Commission established this proceeding to conduct third-party testing of the operation support systems ("OSS") for Bell Atlantic-Virginia, Inc., now Verizion-Virginia, Inc. ("Verizon"). Pursuant to the Commission's directives, on May 31, 2000, the Project Leader adopted a Master Test Plan. The Project Leader revised the Master Test Plan on November 28, 2000, and on April 6, 2001.

Throughout the course of the test, the Project Leader, Verizon and KPMG have agreed to minor modifications to the Master Test Plan. Most of these modifications increased the scope of the test by including tests of new or additional products, such as the addition of line splitting. A summary of these modifications is shown below:

Description of Change	Reason for Change	MTP pages affected
Updated Version Control Table.	Many small changes were needed to account for updates.	o Approval list, page 1 o Version Control, page 1
PPR18 – Inclusion of retail operations when examining Verizon's network surveillance support processes and procedures.	For clarification and completeness, retail should be examined so that KPMG Consulting examines the entire network.	<ul> <li>Description, page 67</li> <li>Objective, page 67</li> <li>Test Scope, page 68</li> <li>Inputs, page 68</li> </ul>
Appendix A – Elimination of testing of DS1 private line for business customers.	Verizon requested that KPMG Consulting not test this type of DS1 as there are limited facilities and they take a long time to provision.	O Take out 'X' in Bus DS1 in UNE Table in Appendix A, page 99 O Add line to bottom of UNE Table in Appendix A to include testing of a point- to-point circuit
Appendix A – Addition of Line Splitting.	Commission's order.	O Add line to bottom of UNE Table in Appendix A to include Line Splitting
TVV5 – Inclusion of three additional functions that RETAS is capable of performing: retrieval of extended trouble histories; feature updates; and the execution of service recovery transactions.	Currently, the MTP states that TVV5 is a, "comprehensive review of all the functional elements of the RETAS system". However, without inclusion of these items, this test is not comprehensive.	Table updates, page 84,     to include additional     functions

Description of Change	Reason for Change	MTP pages affected
TVV5 – Update test to include	Parity was inadvertently left out of	O Update to Description,
parity as a measurement of the	the VA MTP, but was done in PA	page 92
RETAS functionality.	and was included in the PA MTP;	O Update on Objective,
	this inclusion will bring	page 92
	completeness and consistency to	O Update to Test Scope,
	the VA test.	page 92
		O Update test approach, page 93 into two phases
		A 11 A
		o Add Activities-Phase 2, page 94
		o Add Activities-
		Common, page 94
TVV1 – Update MTP to include	Because the MTP states that	o Add pre-order, page 74
a new pre-order now available.	KPMG Consulting should test all	Add line to bottom of
and w pro order now available.	available functionality during	Stand Alone Pre-Order
	normal transaction testing window;	Table in Appendix A and
	this new pre-order will be available	add "X" to Residence and
	10/20/01.	Business
TVV4 – Update MTP to include	Commission order.	o Add Line Loss
Line Loss Reporting testing		Reporting, page 82
		o Add line to bottom of
		Resale Table in Appendix
		called "Winbacks", page 98
		o Add column to end of
		Resale Table in Appendix A
		called "Line Loss Report",
		page 98

The Master Test Plan is intended to provide a guide to KPMG in its execution of the test and to provide Verizon and interested persons with an accurate summary of the test. Accordingly, I find that the above changes should be reflected in the Master Test Plan.

Alexander F. Skirpan, Jr. Hearing Examiner/Project Leader